RESOLUTION 6-2011

RESOLUTION APPROVING CHANGE ORDER TO CONTRACT FOR WORK AT AYCOCK PARK

WHEREAS, the City of Millington received a Community Development Block Grant from Shelby County, Tennessee as documented in an agreement dated March 3, 2010, which grant provides $60,000.00 for improvements to Aycock Park (the "Project"), and the City retained Fisher and Arnold, Inc. to design and prepare bid documents to upgrade the men's and women's restrooms at Aycock Park to meet Americans with Disabilities Act ("ADA") specifications; and

WHEREAS, the Project as designed and bid provided that in order to make the restrooms ADA compliant, there would be one stall in each of the men's and women's restrooms, and Wagner Contractors was selected as the lowest and best bid of the two bids received and the contract between the City and Wagner Contractors in the amount of $15,500.00 was entered into on January 25, 2011; and

WHEREAS, as work on the Project was started, other problems were found to exist at the site, and it was also determined that the citizens of the City would be better served by having two stalls rather than one in each of the men's and women's restrooms; and

WHEREAS, the Shelby County Department Housing Department, which oversees the grant, was contacted and agreed that the additional work is appropriate use of grant funds and should be done, and there are sufficient funds in the grant to pay for the additional work; and Fisher and Arnold, Inc. has reviewed and approved the proposed change order to the contract with Wagner Contractors;

NOW, THEREFORE BE IT RESOLVED by the Board of Mayor and Aldermen of the City of Millington, Tennessee, that the change order to the contract between the City and Wagner Contractors for improvements to Aycock Park in the amount of $35,796.30 be, and the same hereby is, approved.

This Resolution is adopted as of the 7th day of March, 2011.

Richard L. Hodges, Mayor

Bruce Rasmussen, City Clerk